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Remediation Weekly Activity Summary Report

General Field Activities Completed: Week Ending August 8

General Field Activities Planned: Week Ending August 15

Air Monitoring Summary: Week Ending August 8

Weekly Project Meeting Summary:

Work Update: The Phase IV excavation area backfilling was completed on August 4.  EOI began excavating the Phase V 
area on August 4 also.  EOI expects to complete the Phase V excavation next week on Tuesday or Wednesday at the latest.  
Burns & McDonnell will continue the site air sampling and monitoring program through Thursday, August 14.  It is assumed 
that by the 14th the Phase V excavation backfill will be well underway and most impacted soil not removed in the sidewalls 
will be covered with clean fill.  The west temporary structure anchoring footing located in the Orr Street Right-of-Way must be 
removed according to the City Planning/Building Inspection Department.  The response about items in the Right-of-Way and 
the final fence arrangements were provided by Doug Kenney.  The western site fence must be moved back onto the Ameren 
property, but no requirements regarding the fence design other than a maximum height (of 12-feet) were provided by the City. 
EOI will revise the fence location after completing site grading; the gate at Orr and Park will be eliminated.  Carbon Activated 
is scheduled to be onsite on August 14 and 15 to remove the carbon from the four air handlers.  The air handler carbon will 
be rebagged and shipped offsite on August 18 and 19.  EOI expects that the backfilling and surface grading will continue 
during the week of August 18 - 22.  EOI is projecting that the final surface grading and storm water inlet structure installation 
work will be completed during the last week of August (25 - 29).  PSC will schedule the removal of the air handlers for the end 
of Week 32 (August 21 - 22).  PSC will schedule J & F to return to dismantle the air monitoring network electric power supply 
for the last week of August.  The Burns & McDonnell field office will also be scheduled for pickup during the last week of 
August.  EOI plans to clean the remaining waste water treatment system components during the week of August 18 - 22.  
EOI is still expecting to wrap-up site demobilization during the first week of September. 

Ameren Columbia MGP - Remedial Action

Period:  

Completed By:  Dave Pluhar

8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

The backfilling of the Phase IV excavation area was completed on August 4.  Excavation at the southwestern extent of the 
Phase V excavation area began on August 4 and continued for the balance of the week.  The gas mains and valves 
associated with gas holder No. 3 were encountered and removed in the excavation area.  The southern end of the gas holder 
No 3 slab foundation was also removed as the excavation progressed.

The Phase V excavation at the northern end of the Site removal area will be completed; final soil confirmation soil samples 
will be collected.  The backfilling of the Phase V excavation area will begin.  Carbon Activated will mobilize a crew and 
equipment to the Site on August 14 to remove the carbon from the four air handlers.  The air handler carbon will be bagged 
by Carbon Activated for return shipment to their facility for regeneration.    Burns & McDonnell will conclude the site air 
monitoring program on August 14.

Phase 4 Remediation phase real-time and time-averaged ambient air monitoring activities continued through the Week 30. 
No exceedances of the real-time action levels were recorded.  Real-time dust concentrations for Week 30 were below action 
levels at the perimeter of the property.  Odors were observed intermittently at the perimeter of the site during Week 30. In 
total, 36 time-averaged, 72-hour air sample events were collected, including baseline, as of August 8th from five perimeter air 
stations.  Time-averaged samples were shipped to Con-Test Analytical Laboratory for analysis.  PM10, PAH, and VOC time-
averaged analytical data has been received for sampling events up to July 28, 2014.  Time-averaged PM10, naphthalene and 
benzene concentrations are below the acceptable concentrations of 150 µg/m3, 4.1 µg/m3 and 41.5 µg/m3, respectively. 
Phase 4 Remediation phase real-time and time-averaged ambient air monitoring activities will continue through Week 31 in 
accordance with the Ambient Air Monitoring Plan.  

August 7, 2014

Project Week No.: 30
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Actual Quantities

28667.37 1286.57 29953.94 12155.43 5699.33 8634.32 2178.29 1286.57 31500.00

725.30 0.00 725.30 169.38 555.92 0.00 0.00 0.00 725.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

29392.67 1286.57 30679.24 30679.24 6255.25 8634.32 2178.29 1286.57 32225.00

0.00 0.00 0.00 0.00 0.00 0.00 - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - -

3034.17 0.00 3034.17 1172.64 1405.79 455.74 0.00 0.00 - - -

23612.74 691.34 24304.08 11383.23 4092.76 6599.71 2228.38 0.00 - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - -

161.14 0.00 161.14 0.00 161.14 0.00 - - -

0.00 0.00 0.00 - - -

0.00 0.00 0.00 - - -

0.00 0.00 0.00 - - -

0.00 0.00 0.00 - - -

296169 0 296169 - - -

0 0 0 - - -

Monday Tuesday Wed Thursday Friday

2 4 5 4 4

1 0 0 0 0Backfill

Discharged to Columbia Regional WWTP

Phase 
One

Phase 
Two

Phase 
Three

118.26 tons of limestone screenings delivered this 
week (94.08 tons Thursday and 24.18 tons Friday)

Comments

Phase 
Four

Phase 
Five

Treated Wastewater:

Trucks Transporting:

Disposed (other)

Disposal

One-inch Clean Stone

Type 5 Aggregate (tons)

Completed By:  

1/4-inch Stone (tons)

Sand (tons)

Rip-Rap (tons)

Type 1 Aggregate (tons)

MGP Remediation Waste to PDC (tons)

Total All Disposal (tons)

Material Log

Solid Waste Material:

Material Type:

Soil Backfill (tons)

Dave Pluhar

Clean Material:

Est. 
Totals

Project Week No.:

Ameren Columbia MGP - Remedial Action

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

30

Soil Waste to Allied Waste, Jefferson City, MO (tons)

C & D Waste to Allied Waste, Jefferson City, MO (tons)

Prior 
Total:

This 
Period:

Total To 
Date:
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Actual Quantities Project Estimates
Prior 
Total:

This 
Period:

Total To 
Date:

Original: Revised:

180 6 186 180 200

180 6 186 180 200

180 6 186 180 200

180 6 186 180 200

180 6 186 180 200

180 6 186 180 200

180 6 186 180 200

180 6 186 180 200

0 0 0 10 - - -

0 0 0 10 - - -

0 0 0 10 - - -

0 0 0 10 - - -

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10Total zinc (EPA 200.8)

Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Oil & Grease (1664)

pH (4500-HB)

Phenols (420.2)

Total silver (EPA 200.8)

Total Suspended Solids ((2540-D)

Total toxic organics (EPA 624 & 625)

Cyanide (SM4500 CN-1)

Total copper (EPA 200.8)

Total iron (EPA 200.9)

Total lead (EPA 200.8)

Total mercury (EPA 200.8)

Total nickel (EPA 200.8)

Benzene (EPA 624)

BOD5 (5210)

Total boron (EPA 200.7)

Total cadmium (EPA 200.8)

Total hexavalent chromium (EPA 218.6)

Total chromium (EPA 200.8)

Total barium (EPA 200.8)

Cyanide, total/amenable (9012)

Per-cent moisture (D-2974)

pH (9045)

TPH GRO (8260)

TPH DRO (8270)

Reactice Cyanide

Reactive Sulfide

TCLP Benzene

TCLP RCRA Metals

Ammonia as Nitrogen  (EPA 350.1)

Total arsenic (EPA 200.8)

Wastewater Samples:

Project Week No.: 30

624-1302-0002

Metals (arsenic, lead, selenium)(6010)

Period:  8/4 - 8/8/2014 PSC Project Number:

Completed By:  Dave Pluhar

VOCs (5035/8260)

SVOCs (8270)

Sample Collection Summary:

Soil Samples:



Project Week No.:

Start Complete Start Complete

12/9/2013 1/10/2014 1/7/2014 1/13/2014

12/9/2013 12/13/2013 12/12/2013 12/13/2013

12/19/2013 12/20/2013 12/19/2013 12/20/2013

12/30/2013 1/4/2014 12/30/2013 1/4/2014

1/13/2014 1/17/2014 1/15 2014 1/17/2014

1/6/2014 1/6/2014 1/7/2014 1/7/2014

Ameren Office Building Demolition
11/12/2013 11/15/2013 11/12/2013 11/15/2013

12/17/2013 12/17/2013 12/17/2013 12/17/2013

1/8/2014 1/10/2014 1/13/2014 1/15/2014

1/9/2014 1/10/2014 1/15/2014 1/16/2014

1/17/2014 2/26/2014 1/17/2014 2/26/2014

1/27/2014 3/7/2014 1/30/2014 3/6/2014

2/17/2014 3/12/2014 2/17/2014 3/12/2014

3/3/2014 3/4/2014 3/7/2014 3/7/2014

3/5/2014 3/7/2014 3/10/2014 3/10/2014

3/10/2014 3/12/2014 3/12/2014 3/14/2014

3/13/2014 3/19/2014 3/11/2014 3/14/2014

3/13/2014 3/14/2014 3/12/2014 3/14/2014

3/20/2014 4/2/2014 3/20/2014 3/21/2014

3/10/2014 3/21/2014 3/7/2014 4/1/2014

3/24/2014 4/4/2014 4/2/2014 4/8/2014

4/3/2014 4/23/2014 3/10/2014 4/11/2014

Temporary Structure Assembled - 12 days 4/29/2014 5/9/2014 5/5/2014 5/17/2014

5/7/2014 5/20/2014 5/5/2014 5/16/2014

5/8/2014 5/8/2014 4/11/2014 4/11/2014

5/16/2014 5/16/2014 5/17/2014 5/17/2014

5/15/2014 7/15/2014 5/21/2014 6/18/2014

6/11/2014 7/3/2014 6/11/2014 7/3/2014

7/8/2014 7/18/2014 7/8/2014 7/12/2014

7/14/2014 7/18/2014 7/8/2014 7/9/2014

8/21/2014 8/22/2014

7/21/2014 7/24/2014 7/10/2014 7/12/2014

7/21/2014 8/1/2014 7/21/2014 7/29/2014

30

Actual DatesPhase Three Excavation

Projected Dates Actual Dates

Projected Dates

Perimeter Fence & Gates Revised - 3 days

Air Monitoring Stations Established - 2 days

Baseline Air Sampling Completed - 6 days

Phase One Excavation

Projected Dates

Projected Dates

WWPT System Assembled - 5 days

Contractor Mobilization

Actual Dates

Actual Dates

Actual Dates

Phase One Excavation 

Phase One Backfilling

Staking

Phase Four Excavation

Projected Dates

Excavation & Subgrade Prep

Existing Culvert Demolitions

West Junction Excavation

Install Pre-Cast Sections

Old Culvert Demolition

Projected Dates

Ventilation System Assembled - 10 days

Phase Three Excavation 

Phase Three Backfilling

Structure Disaasembled - 10 days

Structure Inspection Completed - 1 day
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Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

General Site Set-up

Asbestos Abatement - 3 days

Traffic Control Plan Signs Installed - 1 day

Contents Disposal - 1 day

Structure Demolition - 3 days

Debris Disposal - 2 days

Sewer Replacement

Phase Two "A" Excavation
Phase Two Excavation

Temporary Structure Permit Received - 1 day

Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Phase Four Excavation

Ventiltaion System Removed

Air Handlers Shipped

Structure Components Shipped

Actual Dates

Phase Two Backfilling

Pre-Cast Fabrication

Completed By:  Dave Pluhar

Actual DatesProjected Dates

Field Offices Established - 15 days



Start Complete Start Complete

8/4/2014 8/13/2014 8/5/2014

8/14/2014 8/19/2014

8/25/2014 8/29/2014

8/25/2014 8/29/2014

8/25/2014 8/29/2014

9/3/2014 9/4/2014

8/25/2014 8/26/2014

9/2/2014 9/2/2014

8/29/2014 8/29/2014

8/29/2014 8/29/2014

9/2/2014 9/3/2014

9/3/2014 9/4/2014

9/4/2014 9/4/2014

Site Demobilization

Completed By:  Dave Pluhar

Project Week No.:

Projected Dates

Phase Five Excavation
Phase Five Excavation

Phase Five Backfilling
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LP Tank Removed - 1 day

Actual Dates

Excavation Equipment Demobilized - 2 days

WWPT System Removed - 2 days

Final Site Surface Grading

Final Site Surface Repair

Site Fence Revisions Completed

Site Restoration

Remediation Weekly Activity Summary Report
Ameren Decatur MGP - Remedial Action

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

Pac-Van Office Demobilized - 1 day

Traffic Control Signage Removed - 1 day

30

Facilities Removed - 2 days

Sidewalk Reopened - 1 day

Utilities Disconnected - 2 days



Completed By:  Dave Pluhar
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Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

Project Week No.: 30

Phase I Excavation

Phase III

Phase II

Phase IV

REMEDIATION EXTENTS
PHASE I, II, III & IV
AS OF AUGUST 1, 2014 WEEK 29



Completed By:  Dave Pluhar
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Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

Project Week No.: 30

WEEK 29

CONFIRMATION SAMPLE LOCATIONS
PHASE I, II, III, & IV
AS OF AUGUST 1, 2014



Completed By:  Dave Pluhar
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Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

Project Week No.: 30

Backfilling in Phase IV continues. Completed on 8/4/14.

Phase V open excavation started in southwest corner of proposed excavation extent.



Project Week No.:

Completed By:  Dave Pluhar
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Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

30

Pipe uncovered ~3 ft bgs in C9/10,  appears to be MGP related connected to above ground gas holder

Valve box and concrete pad encountered under former above ground gas holder



Project Week No.:

Completed By:  Dave Pluhar
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Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

30

COAL encountered @ ~15‐16ft bgs in C10/9

Limestone Screenings used to solidify saturated material



Project Week No.:

Completed By:  Dave Pluhar
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Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

30

Period:  8/4 - 8/8/2014 PSC Project Number: 624-1302-0002

Excavation moving eastward in Phase 5 (northern limit reached)

Phase V excavation; top of coal on the western wall.



Date

Daily High 

(mg/m3)

Daily Low 

(mg/m3)

Daily Average 

(mg/m3)
8/4/2014 0.056 0.017 0.036
8/5/2014 0.064 0.029 0.045
8/6/2014 0.077 0.054 0.068
8/7/2014 0.048 0.003 0.019
8/8/2014 0.050 0.021 0.038

Daily High 
(ppm)

Daily Low 
(ppm)

Daily High 
(ppm)

Daily Low    
(ppm)

8/4/2014 ND (0.002) ND (0.002) ND (0.002) ND (0.002) ND (0.002)
8/5/2014 ND (0.002) ND (0.002) ND (0.002) ND (0.002) ND (0.002)
8/6/2014 ND (0.002) ND (0.002) ND (0.002) ND (0.002) ND (0.002)
8/7/2014 ND (0.002) ND (0.002) ND (0.002) ND (0.002) ND (0.002)
8/8/2014 ND (0.002) ND (0.002) ND (0.002) ND (0.002) ND (0.002)

Non-detect = 0.002 (Detection Limit is 0.002)

Week 30

Week 30

Date

Downwind Real-Time PM10 Concentrations
PM10 Action Level: 0.15 mg/m3

Open Air Excavation Real-Time Benzene Daily Concentrations

Benzene Action Level: 0.026 ppm
Upwind Downwind

Daily Average 
(ppm)

WEEK 30 - REAL-TIME AIR MONITORING SUMMARY
Ameren Services - Columbia FMGP
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Benzene Action Level = 0.026 ppm
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Real-Time Daily Average Dust Concentration

PM10 Action Level 0.15 mg/m3

REAL-TIME DAILY AVERAGE BENZENE GRAPH

REAL-TIME DAILY AVERAGE PM10 GRAPH

Note:  1)   Each data point represents the real-time daily average benzene or PM10 concentration obtained during perimeter air monitoring.
2)  Acceptable Concentrations are as defined in the Ambient Air Monitoring Plan, Former Manufactured Gas Plant, Columbia, Missouri      

prepared by Burns & McDonnell dated November 2013.

WEEK 30 - REAL-TIME AIR MONITORING SUMMARY
Ameren Services - Columbia FMGP
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TIME-AVERAGED NAPHTHALENE VS. TIME

Station 1 Station 2 Station 3 Station 4 Station 5 Duplicate

Acceptable Naphthalene Concentration = 4.1 µg/m3

WEEK 30 - TIME-AVERAGED AIR MONITORING RESULTS
Ameren Services - Columbia FMGP
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TIME-AVERAGED BENZENE VS. TIME
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Acceptable Benzene Concentration = 41.5 µg/m3
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Acceptable PM10 Concentration = 150 µg/m3


